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I. PROGRAM OBJECTIVE
The objective of this study is to evaluate, from the commercial
viewpoint, the feasibility of ERTS-A imagery as a medium for inter-
preting and mapping large-scale structural lineaments in both
Precambrian Shield areas and basins containing younger sediments.
Sucessful completion of this program could lead to Continental Plate
tectonic interpretation from purchased ERTS-type imagery which
would be useful to mining or petroleum companies for guiding and/
or interpreting reconnaissance prospecting operations.
II. SUMMARY OF WORK (MAY 1 - JUNE 30, 1973)
During this reporting period lineament interpretations have been
performed on areas 1., 2 and 3 (i. e., Montana, Colorado and New
Mexico - Texas areas). While waiting for complete coverage of
areas 4 and 5 (Superior Providence of Canada and Northern Alaska)
additional study was undertaken on areas 2 and 3 which included
establishment of correlations between lineament selections from
ERTS imagery, published lineament and fracture zones, and known
mining areas.
Good coverage in areas 4 and 5 has been slow in arriving. There-
fore mosaics of these areas could not be completed as planned. It
is hoped that good images will soon arrive to fill the gaps that presently
exist so that interpretations in these areas can be undertaken in the
very near future.
Some preliminary contacts were made with selected mining and
petroleum companies to determine their initial reaction to the use
of lineament mapping' from ERTS imagery to guide their prospecting
operations. These contacts already have resulted in one commercial
interpretation contract with an oil company utilizing imagery purchased
separately from the EROS Data Center.
III. WORK SCHEDULE
During the next reporting period (July - Auguest) interpretation re-
finements will continue in areas 1, 2 and 3. In addition comparative
applicability of the four MSS bands and seasonal effects on lineament
interpretations will be assessed within a limited zone of one selected
area.
As soon as a complete set of acceptable prints or transparencies are
received for areas 4 and 5 mosaics will be prepared and lineament
interpretations will begin on these two final areas.
I
In the'September-October period a brief economic analysis will be
completed and final conclusions will be drawn regarding the ulility
of ERTS imagery in structural reconnaissance for minerals and
petroleum. Work on the final report will also be initiated.
IV. PROBLEMS
An incremental funding commitment which was due at the end of
April still had not been received at the end of this reporting period.,'
The delays in receiving a complete set of prints for mosaicing in
areas 4 and 5 have been disappointing and we can only hope that this
situation will clear up in the near future so that we may procede with
work on those areas.
V. PLANS FOR NEXT REPORTING PERIOD
If suitable prints are received, the mosaics in areas 4 and 5 will be
completed and lineament interpretations undertaken.
* Update: A wire was received on July 2, 1973 committing the incremental
funding.
VI. SIGNIFICANT RESULTS
As work progresses in areas 2 and 3 (Colorado and New Mexico -
Texas) continuing correlations are observed between lineaments
selected from the ERTS imagery and known fault and fracture
zones. Also there continues to be a striking correlation between
lineament intersectional areas and known mining areas.
Initial contacts with mining and/or petroleum companies regarding
the use of ERTS imagery as an interpreted medium for guiding re-
connaissance operations seems to indicate that the technology and
economics will be commercially acceptable for initial investigatory
investments.
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VII.' PUBLISHED ARTICLES
None during this reporting period.
VIII. CHANGE RECOMMENDATIONS
None during this reporting period.
IX. CHANGES IN STANDING ORDER. FORMS
None
X. DESCRIPTOR FORM INCLUSIONS
None.
XI. PERSONNEL CHANGES
None.
XII. ADEQUACY OF FUNDS
Now adequate (see Section IV above)
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